CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

SAN FRANCISCO BAY REGION

ORDER NO. 91-009

AMENDING ORDER NO. 89-138, SITE CLEANUP REQUIREMENTS FOR:

CLIFFORD B. HUNTER, INC. (formerly HUNTER TECHNOLOGY CORPORATION),
HUNTER TECHNOLOGY ACQUISITION COMPANY doing business as

HUNTER TECHNOLOGY CORPORATION,

MONSANTO COMPANY, and

CAMSI IV

FOR THE PROPERTY LOCATED AT:

2710 LAFAYETTE STREET
SANTA CLARA, SANTA CLARA COUNTY

The California Regional Water Quality Control Board, San Francisco
Bay Region (hereinafter called the Board) finds that:

1.

On August 16, 1989, the Board adopted Order No. 89-138, Site
Cleanup Requirements for the property at 2710 Lafayette Street
in Ssanta Clara. The dischargers named in the Order were
Clifford B. Hunter, 1Inc., Hunter Technology Corporation,
Monsanto Company, and CAMSI 1IV. CAMSI IV is the current
property owner and has been since 1985, and is named, by
inference, as secondarily responsible for site remediation.
All on-site buildings were demolished in 1985 by a
professional demolition firm hired by Kimball Small
Properties.

The dischargers have been complying with the Prohibitipns and
Specifications of the existing Order in accordance with the
established time schedule and tasks.

The dischargers completed installation of an interim
remediation system, including an extraction trench and wells
and an infiltration trench, in 1990. Because it took longer
than anticipated for staff review of the proposed
infiltration-trench element of the system, authorization to
use the complete system was not given until late 1990. It was
not feasible for the dischargers to turn the system on prior
to 1991; therefore, it will not be possible for the
dischargers to complete Tasks e. 1) and 2) by January 31, 1991
as required by the Order. A six-month extension to August 1,
1991 is recommended by staff for the completion of both Tasks
e. 1) and 2).



The completion of Task f. is dependent upon the completion of
e. 2). Since a recommendation to extend the due-date of the
report for e. 2) is being made, a six-month extension to
February 1, 1992 for the completion of Task f. is recommended
by staff.

PCBs have recently been found in shallow soil at the site in
concentrations up to 35 ppm (parts per million). PCBs in soils
were discovered as a result of manifest compliance
requirements prior to disposal of soil excavated from the
former Hunter Area; on-site soils were tested for metals
pollution, but there was not prior reason to suspect PCB soil
pollution.

PCBs have also been found outside the former Hunter Area. PCB
concentrations up to 44 ppm (parts per million) have been
detected in shallow soil samples from the property. The
source(s) of the PCBs and extent of pollution are not yet
known.

The dischargers intend to investigate the presence of PCBs and
submit a report of the results of the investigation to the
Board. A new task, Provision 1. g. 1), "Proposed Remediation
of PCB Pollutlon", with a completion date of July 1, 1991, is
included in the amended Order. The existing Task g. will
become Task g. 2). The original completion date for this task
of January 31, 1992 may still be achievable but staff
recommends extendlng this date to May 1, 1992 in order to
alleviate any potential conflict that could arise as a result
of other changes recommended at this time.

The Board, in public meeting, heard and considered all
comments pertaining to the discharge.

IT IS HEREBY ORDERED that the dischargers, in order to meet the
provisions contained in Division 7 of the California Water Code and
regulations adopted thereunder, shall comply with the following:

1.

Provision 1 shall be revised to read as follows:
e. 1) TASK: EVALUATE INTERIM REMEDIAL ACTIONS
COMPLETION DATE: August 1, 1991

e. 2) TASK: PROPOSE MODIFICATIONS TO INTERIM REMEDIAL
ACTIONS

COMPLETION DATE: August 1, 1991



£. TASK: COMPLETE MODIFICATIONS TO INTERIM REMEDIAL
ACTIONS

COMPLETION DATE: February 1, 1992
g. 1) TASK: PROPOSED REMEDIATION OF PCB POLLUTION

The dischargers, Clifford B. Hunter, Inc., Hunter
Technology Corporation, and Monsanto Company, shall
submit a technical report acceptable to the
Executive Officer containing a proposal for
remediating PCB pollution. This report shall
include the results of a remedial investigation
program to determine the extent of PCB pollution in
the soil, and groundwater if appropriate, and a
proposal for remediating PCB pollution.

COMPLETION DATE: July 1, 1991
g. 2) TASK: PROPOSED FINAL CLEANUP OBJECTIVES AND ACTIONS
COMPLETION DATE: May 1, 1992
I, Steven R. Ritchie, Executive Officer, do hereby certify the

foregoing is a full, true and correct copy of an Order adopted by
the California Regional Water Quality Control Board, San Francisco

Bay Region, on January 16, 1991.
7@% /‘) /W"‘
for
STEVEN R. RITCHIE

Executive Officer



